

1 BILL NO. S-87-07- 42

2 SPECIAL ORDINANCE NO. S-217-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final - E. Cook Road
5 Sanitary Sewer Extension, Res.
6 903-86, with Land, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Final, Res.
13 903-86 - E. Cook Road Sanitary Sewer Extension, with Land, Inc.,
14 in connection with the Board of Public Works and Safety, for:


15 this Change Order and Final is
16 necessary because field measure-
17 ments decreases in Items 1, 3,
18 4 & 5;

19 involving a net decrease of One Thousand One Hundred Seventy-Eight
20 and 60/100 Dollars (\$1,178.60), all as more particularly set
21 forth in the specifications, and which is on file with the Office
22 of the Board of Public Works and Safety and is by reference incor-
23 porated herein, made a part hereof, and is hereby in all things
24 ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all necessary
27 approval by the Mayor.

28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Isaac seconded by Redd, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Isaac, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-11-87.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 217-87 on the 11th day of August, 1987.

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1987, at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August, 1987, at the hour of 3rd o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 and FINAL
Project No. _____
Name of Project: East Cook Road Sanitary Sewer Extension

Resolution No. 903-1986
Board Order No. 142-1986
Date: 9 June 1987

To: LAND, INC.
(Contractor)

77-137-25
7/15/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	8 LF	8" Sewer Pipe	18.20	145.60	
3	1 EA	6" T or Y Tap. Unit Inc. Permits	200.00	200.00	
4	49.8 CY	Special Backfill #53 or #73	10.00	498.00	
5	33.5 SY	Asphalt Driveway Replacement	10.00	335.00	
Total Decrease				1,178.60	
Total Increase					
Net (Decrease) (Increase)				1,178.60	

The sum of \$ 1,178.60 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	<u>\$21,234.40</u>
Current Contract Price Adjusted by Previous Change Order	<u>\$21,234.40</u>
New Contract Price including this Change Order	<u>\$20,055.80</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 7-13-87
Accepted by: [Signature] Contractor Date 6-9-87
Approved by: [Signature] City Engineer Date 7-13-87
Approved by: [Signature] Owner Date 7-15-87
[Signature]
[Signature]
Attested by: [Signature] Clerk Date 7-15-87

Change Order No. 1 and FINAL

Resolution No. 903-1986

Board Order No. 142-1986


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field Measurements reflect decreases in Items 1, 3, 4
and 5

2. Will proposed change alter size of the project? Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A


Allan D. Frisinger Project Engineer

TITLE OF ORDINANCE Change Order #1 & Final Res. 903-86 - E. Cook Road San.
~~Sewer Extension, Land, Inc., Contractor~~

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final - Res. 903-86 - E. Cook Road

Sanitary Sewer Extension is necessary because field measurements
decreases in Items 1, 3, 4 & 5. Land,-Inc. is the Contractor.

J-87-07-43

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,178.60

ASSIGNED TO COMMITTEE

BILL NO. S-87-07-43

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final - E. Cook Road Sanitary Sewer Extension, Res.


903-86, with Land, Inc., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES


NO




CHARLES B. REDD
CHAIRMAN



PAUL M. BURNS
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 8-11-87.

SANDRA E. KENNEDY
CITY CLERK